

Village of Merrilan, WI**CLIENT LIAISON:**

Clement L. Safranek, P.E.
Phone: (608) 355-8928
clems@msa-ps.com

PROJECT MANAGER:

Nicholas A. Dums, P.E.
Phone: (715) 384-2133
ndums@msa-ps.com

DATE:

January 11, 2010



© www.merrillan.net/

US12 WisDOT HIGHWAY PROJECT - ID#7080-05-03, 23, 51, 52, 72

A copy of the "Sanitary & Watermain Systems Report" will be sent to WisDOT after the Village Board approves the document. Depending on funding, portions of the US12 related utility upgrades could be constructed prior to the year 2013 WisDOT highway project.

WisDOT STH 95 REPAIRS

WisDOT will be repairing the mortar failure below the manhole castings in spring 2010. Alma Center's Director of Public works, Jeff Gaede, has been contacted regarding WisDOT's repair plans for Merrilan's storm and sanitary sewer manhole repairs.

SMART GROWTH PLAN

The Village of Merrilan, along with other Jackson County municipalities, is working on their future land use maps. The next cluster meeting is scheduled for 7:00 p.m., Monday, January 25, 2010 at the Merrilan Schools complex. Full draft comprehensive plans are anticipated to be available to the municipalities for review in May of 2010.

VILLAGE OF MERRILLAN'S "SANITARY AND WATERMAIN SYSTEMS REPORT"

The report has been submitted for Village staff review and requires Village Board approval. The report was used for the documentation of need for the December 2009 WDNR grant submittal forms (ITAs/PERFs). The report highlighted the sewer and water systems, and proposed "health and safety" elimination projects. These listed "health and safety" projects would be potential CDBG grant candidates for a year 2011 public facilities grant application. A CDBG grant can only be applied for 6 months prior to the construction start date.

PROJECT UPDATE

WDNR GRANT APPLICATIONS

Two WDNR grant applications, including both an "Intent to Apply" (ITA) and a "Priority Evaluation and Ranking Form" (PERF), were submitted by the December 31, 2009 due date. In the event that the Village projects rank high enough for grants and that the WDNR grants are significant, the Village Board's decision to proceed with some projects would need to be made at the March meeting.

In the event that the Village Board did decide to proceed with a WDNR grant, the project schedule would be as follows:

Funding Program	Projects	Action/Date
WDNR Safe Drinking Water Loan Program (SDWLP)	Watermain and well controls replacement	<ul style="list-style-type: none"> Grant ranking notice/ February 2010 Plan submittal deadline/ April 2010 Contractor award/ October 10, 2010
WDNR Clean Water Fund Program (CWFP)	Sanitary sewer lining, replacement and lift station pump	<ul style="list-style-type: none"> Grant ranking notice/ February 2010 Plan submittal deadline/ June 2010 Contractor award/ October 10, 2010
Dept. of Commerce CDBG-PF water/sewer (if SDWLP or CWFP grant(s) awarded)	US 12 water sewer replacement and Jackson/Hayden area utilities	<ul style="list-style-type: none"> Grant application submittal/ March 2010 Grant award notification/ June 2010