

Village of Merrilan, WI**CLIENT LIAISON:**

Clement L. Safranek, P.E.
Phone: (608) 355-8928
clems@msa-ps.com

PROJECT MANAGER:

Todd Trader, P.E.
Phone: (715) 384-2133
ttrader@msa-ps.com

DATE:

August 8, 2011



© www.merrilan.net/

SEWER LINING PROJECT STATUS

McCann Construction has completed the first televising run of the sanitary sewer lining project. The televising did indicate sufficient amounts of sand and roots present. This report does confirm that the lining project should eliminate a significant amount of ground water entering through the sewer pipe joints.

McCann expects to initiate the sewer cleaning and lining process within two weeks. At the August 2, 2011 pre-construction meeting with DNR Project Manager Judy Hayducsko was pleased that the project was addressing the Village's sewer infiltration problem.

WATER/SEWER PROJECT STATUS

The remaining utility project bid opening is scheduled for 3:30 p.m. on September 13, 2011. All easement documents have been delivered or sent out. MSA will be contacting local plumbers to inform them of the Village's project and possible property owner inquiries regarding private plumbing connections.

MSA's Mary Wagner is preparing revised SDWLP and CWF financial assistance application forms based on the Village's proceeding with the bidding of the final water/sewer utility project. The forms will add additional line items to be consistent with the Village approved project scope.

CDBG-HOUSING GRANT

It is expected that the housing grant lottery winners will be announced in August