

Village of Merrilan, WI

PROJECT MANAGER:

Todd Trader, P.E.
 Phone: (715) 384-2133
 ttrader@msa-ps.com

CONSTRUCTION

REPRESENTATIVE:

Lee Gilhausen
 Phone: (715) 384-2133
 lgilhausen@msa-ps.com

CLIENT LIAISON:

Clement L. Safranek, P.E.
 Phone: (608) 355-8928
 clems@msa-ps.com

DATE:

December 2, 2011



© www.merrillan.net/

SEWER LINING PROJECT STATUS

The manhole located on Hammond Street (at the US12 intersection) will be lined in the spring of 2012 due to the roadway pavement restoration required.

WATER/SEWER PROJECT STATUS

A construction meeting will be held with James Peterson & Sons Inc. of Medford, Wisconsin on December 7, 2011 at 9:00 a.m., and their updated 2011 construction schedule is as follows:

Work Item	Work Weeks	Status
Sewer & Water Mains– Paines Mill Road	November 30, 2011	Completed and tested
Green & Mulvaney water services and grinder pumps	November 30, 2011	Completed
Sewer and water services and grinder pumps – North Hayden	December	Started

Lateral and grinder pump installation has resumed on N. Hayden Street, continuing as long as winter weather permits. The Contractor anticipates completing lateral and grinder pump installations on N. Hayden and Paines Mill by December 9, 2011. Directional drilling on Jackson, North & Front Streets is tentatively planned as winter weather permits.

MSA's construction representative, Lee Gilhausen, continues to meet with all property owners to verify that the locations are acceptable.

NORTHSIDE CULVERT REPLACEMENTS

Randy Brown, Tom Green and MSA's Lee Gilhausen have evaluated the condition of the roadway culverts on North Hayden, Paines Mill Road and Front Street (see attached plan). They are all in poor

PROJECT UPDATE

condition due to the corrosive soils.

The estimated cost of replacing the existing culverts at the four locations with HDPE culverts is approximately \$15,000.

WIDNR – SDWLP AND CWF SUBMITTALS

MSA's Mary Wagner recommended that the Village resubmit the 2012 ITA and PERF forms again this December. Mary also recommended submitting a new SDWLP and CWF document for the proposed sewer and water service line replacements scheduled for 2012 as part of the WiDOT US 12 roadway reconstruction project.

All documents must be submitted by December 30, 2011, and Board approval must be given in December for submittal.

60% COMPLETED WISDOT US 12 PLANS

WiDOT's Chad Hines has requested a Village Board decision on whether to eliminate the proposed sidewalk on the west side of US 12 from the Lighthouse Motel to Oakwood Place.

Chad Hines has informed MSA that the new street lighting for US12 will be LED light fixtures as the Village requested.

Chad said that the proposed curb bump out at the Hammond Street intersection will be softened, and will be looked at again for southbound Wausau home trailer turning.

MSA again requested that the WiDOT replace the entire roadway width along their new storm sewer line on Charles and Grand Street.

A letter to Chad Hines has been prepared summarizing proposed storm sewer conflicts with the Village's gravity sewer lines. The letter will be reviewed at the Village's December committee meeting.

CDBG-HOUSING GRANT

The Village did not win the housing grant lottery this year. A list of the funded communities is attached.